OCT 2017

Stage 1 - Engagement
October – November 2017
To explore the values and issues important to the Highfields community

Stage 1 - Develop Options
December 2017 – January 2018
TRC develops a range of design options for Central Highfields

Stage 2 - Engagement
February – March 2018
To evaluate and provide feedback about the range of design options proposed and to work towards a preferred option

Stage 2 Preferred Option
March – April 2018
TRC develops the preferred option

WE ARE HERE

Stage 3 - Engagement
April – May 2018
To refine and improve the Master Plan

JULY 2018

Stage 3 - Adoption
July 2018
Council adopts final master plan for Central Highfields